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Executive Summary 

This Mid-term Review has assessed project progress up to date, the effectiveness of the project 

and if project implementation has been done in accordance with the project document. The 

review has also assessed project sustainability and cross-cutting issues, and reflected on future 

perspectives. 

This review has reasserted the relevance of the project and confirmed that the project overall 

has made satisfactory progress, though some delays not critical to project achievement has 

been identified. Output component 2 was finalized with some delays with the submission of 

a final report in April 2014, providing the basis for formulation of a policy brief to MEP.  A 

draft Output 3 component report was submitted stakeholders in November 2014, in time for 

the final Output 3 workshop held in mid-November. At the same time outputs have been 

produced from the pilot in Urumqi contributing to output 3. It is also noteworthy that Output 

4 activities were in fact started prior to plan, to take advantage of the increased political 

momentum experienced from 2013. 

The review concludes that the project management activities under the responsibility of CAEP 

and NEA have been performed in a professional manner, effectively planning and 

implementing activities, and ensuring a gender balance in the project. It is however noted that 

the performance related to the annual consultations and reporting has been inadequate. 

Despite satisfactory progress, this may have affected project implementation, as aspects of 

concern, or opportunities arising, have not been discussed in the project’s highest decision-

making authority. It may also have increased the risks of financial mismanagement, though 

no indications of this were observed. Lack of data has also been a constraining factor for the 

review team in answering all aspects of the ToR.  

The review has shown that key factors contributing to achievements include project relevance 

and strong ownership in implementing institutions, relevant inputs contributing to 

technological know-how and policy formulation, professional project management in PMG, 

broad involvement of stakeholders, and an effective organizational structure facilitating good 

communication and collaboration between institutions and technical staff. Constraining 

factors include lack of clarity in term of involvement of Shanghai institutions, weaknesses in 

dissemination of results to external stakeholders, and possibly the lack of sufficient piloting 

of the methodologies and tools.  

The project now enters a critical phase in terms of achieving project outcomes and its 

objectives. The quality and applicability of the tools and methodologies proposed in Output 

3 will be key to ensure project outcomes and impacts. The tools and methodologies will be 

tested in Urumqi. However, more extensive piloting is desired to ensure and demonstrate that 

the methodologies and tools are relevant and applicable on a wider scale. 

The current political momentum and public awareness on air pollution represents a “Window 

of Opportunity” for the project to achieve outcomes and significant impacts. Early 

demonstration of project results is therefore important to maximize the impact on the 13th five-

year plan and the drafting of the strategies and guidelines on MP, as well as to catch an early 

interest of other urban localities planning to improve MP control to meet the new national 

requirements on PM 2,5. 

To further strengthen the project effectiveness and increase the sustainability three main 

actions are recommended in the follow-up of this review: 
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 The number of pilots should be considered increased to ensure that all proposed 

methodologies and tools are tested, taking advantage of the current window of 

opportunity, and preparing the ground for roll out to other cities. If possible, pilots should 

be started as soon as the pilot in Urumqi concludes, tentatively in June 2015,  

 The mechanisms for transfer of technical know-how and policies to other cities and 

regions should be clarified, and a strategy to strengthen transfer of know-how between 

cities and regions should be developed, to prepare knowledge sharing after pilots are 

concluded. 

 The dissemination strategy should be strengthened. How, what, to whom and when 

dissemination will be made, should be operationalized. Given the current political 

momentum and public interest an effective dissemination strategy could facilitate an 

interest in the project that may strongly improve the chances of the methodologies and 

tools being promptly applied on a broader scale in China.  

In addition, it is recommended that a semi-annual progress report for January - June 2015 is 

submitted by PMG in mid-2015, updating all project partners on progress in project 

implementation and results achievements. 

The project partners should consider if additional project funding is required to follow up the 

above recommendations. It is the view of the review team that the project period should be 

considered extended to ensure that the additional pilots are concluded, alternatively the pilots 

could continue into a second phase of the project if a second project phase is decided.  

Given the fundamental gaps in capacities and the relevance of the issue at stake, both locally 

but also globally in terms of GHG’s reduction, the review team recommends that a second 

phase of the project are discussed between the project partners. If the partners agreed to a 

second phase, early preparations should be undertaken to ensure a smooth transition from 

the current project phase.  

Provided that the Outputs 3, 4 and 5 are adequately finalized in 2015, it is the review teams 

view that a second phase should continue, and possibly further strengthen, its focus on local 

capacity building, which will be key to ensure effective implementation of a national strategy. 

Capacity building targeting local governments should however as in the current phase be 

linked to development and implementation of national policies. The following perspectives 

should be considered if a second phase is decided;  

 A detailed plan for building local capacities needs to be formulated. A first issue that will 

need to be attended to is the lack of a tradition for sharing lessons learned both within and 

between regions.  

 Second, it should be considered establishing regional learning hubs, enabling capacity 

building and technical assistance to urban localities in each region. 

 Third, expanding the inputs with peer learning from European cities should be 

considered.  

 Forth, it should be considered to establish a wider network of cities, for example a “Blue 

Sky City Network China”, with appropriate backing of MEP. 

 Fifth, the methodologies and toolkit should be promoted as something “new” to China, 

representing an opportunity for cities to improve the wellbeing of their citizens and 

effectively follow up the stricter national regulations.  
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1 Background to the review 

On request from the Norwegian Embassy in Beijing, Norad´s Department for Climate, Energy 

and Environment invited tenders for a Mid-term Review (MtR) of the project CHN- 10/002, 

Urban Atmospheric Multi-pollutant prevention Control in China.  

The goal of the project is to assist China in meeting the national targets for Ambient Air Quality, 

and the purpose is to strengthen the capacity of national and local decision makers in China in 

the reduction of multi-pollutant emission and coordinated control of greenhouse gases. 

The review is to cover the period December 2012 – November 2014, but will also be forward 

looking in terms of possible changes for the remaining project period and a possible second 

phase of the project. The purpose of the review is to focus on the progress to date and the 

effectiveness and efficiency of the project, i.e. the extent to which the purpose and the outputs 

are being achieved, and if the progress has been made in accordance with the work plan and 

budget. Expected impact should be assessed to the degree possible.  

 

 Project background 

This cooperation project between China and Norway grew out of a long-term cooperation in 

the environmental sector. Moreover, as recognized all over the world, China is facing big 

challenges from severe air pollution. To address these challenges, the Chinese government set 

an ambitious national target in the 12th national 5-year plan to control the emissions of SO2 (8% 

reduction) and NOX (10% reduction) over 2010-2015. The Ambient Air Quality Standards was 

revised as well, with much stricter limit values and much higher requirement of quality control, 

e.g. with a change from the previous requirement of PM 10 in urban localities to the current 

requirement of PM 2,5.1 This change is a demanding requirement of local authorities to meet, 

and tools and methodologies are necessary for local governments to identify pollutants and its 

sources.  

Responding to the increasingly complex and severe air pollution situation in large areas in 

China, this project aims at proposing means to address these problems in a uniform manner. 

At the same time, the project takes into account the increasingly relevant issue of choosing 

solutions that follows the policy of reducing greenhouse gases. 

The project design was planned from 2010, and a pre-phase of a project addressing this issue 

was carried out in 2010/11, with the objective to elaborate a full project proposal. The Chinese 

Ministry of Commerce forwarded the formal application resulting from the pre-phase to the 

Norwegian embassy in Beijing in June 2012. The title of the project proposal was Urban 

Atmospheric Multi-Pollutant Prevention and Control in China.  

An appraisal of the project was undertaken late June 2012. The appraisal concluded that the 

project was highly relevant both in regional and a global context and aligned with the priorities 

of China and directly addresses objectives of the 12th Five Year Plan, but did propose some 

adjustments in the project results framework as well as organizational and budget changes to 

the project proposal.  

The projects inception phase was initiated with the signing of the agreement between China 

                                                      

 
1 PM2,5 is particles with diameter no larger than 2,5 microns.  
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and Norway in November 2012. The appraisal recommendation were attended to during the 

inception phase and discussed in the inception workshop. A final PD was submitted 

stakeholders in June 2013.  

Though China and Norway has a long-term cooperation in the Environmental sector, this is the 

first project in which the Chinese Academy for Environmental Planning (CAEP) is the 

responsible implementing partner on the Chinese side. CAEP is a public institution with an 

independent legal status with a mission to provide technical support and advise on 

environmental planning and policies to the government. The main implementing partner on 

the Norwegian side is the Norwegian Environmental Agency (NEA). 

 

 Project design and objectives 

The overall goal (long-term objective) of the project is to “improve the capacity and capability 

of local authorities in Ambient Air Quality Management”. The short-term objective is that “MEP 

has accepted/adopted a set of procedures and tools to support the local authorities in the 

reduction of multi-pollutant emission and coordinated control of GHGs.” To achieve the 

objectives the project is organized into five different components, i.e. one management 

component and four Output components. The components are structured as follows: 

Outcome 1:  Management and administration; 

Outcome 2:  Review of air multi-pollutant control; 

Outcome 3:  Methodology and tools for air MP control; 

Outcome 4:  Strategies, guidelines and supporting measures of air MP control 

Outcome 5:  Pilot testing of instruments and measures developed by the project in Urumqi.  

For each component the PD has identified the planned activities and outputs on each output 

with a set timeline, output indicators to measure achievements both at component level and at 

activity level, participants involved and a planned budget.  

With the exception of the Management and administration components, the outputs are 

planned in a serial pattern, feeding into to the purpose and goal of the project. Output 2 reviews 

the current status of MP tools and methodologies using a comparative Sino-European 

perspective. Output 3 proposes a methodology and key technical tools for air MP control based 

on the assessment in outcome 2. Output 4 aims at developing practical guidelines to local 

authorities for applying the tools and methodology and a strategy, whereas Output 5 proposes 

a pilot testing in Urumqi of instruments and measures for implementation of the tools.  

According to the PD, the total budget for the project is NOK 26,2 million, of which 3,9 million 

is Chinese in kind contribution and 22,3 is Norwegian contribution. The lowest budget post is 

for output 2 budgeted at NOK 2,4 million. All other components are budgeted between NOK 

4,3 – 4,8 million. 

 

 Scope of Work  

This Mid-Term Review will assess the project progress to date, the effectiveness and efficiency 

of the project, and to the degree possible expected impacts.  

The term of reference lists seven sets of questions related to project management, 

implementation, effectiveness and efficiency that is indicative for the work of the review. The 
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questions also provide a basis for providing recommendations for possible improvements to 

the project and a possible second phase of the project.  

1. What are the biggest challenges for China in urban atmospheric multi-pollutant prevention 

and control, technologically and policy wise? Has the project been able to produce inputs 

and basis for suggestions on how to meet these challenges in a scientific and pragmatic way?  

2. How has the project contributed to Chinese authorities' technological know-how (output 3) 

and policy formulation (output 4) on urban atmospheric pollution prevention and control?  

3. Are all key stakeholders, especially those at local level, adequately involved throughout the 

implementation process?   

4. Has the Norwegian expertise being shared through the project activities been found 

relevant and useful for the project implementation and China's work in this area? How can 

the Norwegian expertise and experience be utilized to tackle the relevant challenges in 

China at both national and local levels? 

5. How are the cross-cutting issues handled in the project; gender, anti-corruption and project 

sustainability. 

6. Has the project management (including financial management) on the Norwegian side – 

and on the Chinese side - been carried out in a professional and efficient manner? Is the 

reporting following the agreed outline?  

7. A potential second phase is being discussed, the consultants should to the degree possible 

advise on priorities for further cooperation in this field. 

 

 Structure of the report  

In accordance with the ToR, this Review first provides the approach and methodology applied 

to the task in Chapter 2. Chapter 3 provides an assessment of the results (ouputs and outcomes) 

achieved from the start of the project in December 2012 to November 2014, and discusses the 

main factors contributing and constraining project progress. Chapter 4 assesses the project 

effectiveness, efficiency and sustainability, whereas Chapter 5 discusses future perspectives 

and summarizes key recommendations and Chapter 6 provides a conclusion of the review. 

Attached to toe report are three annexes. Annex A contains the Terms of Reference for the task. 

Annex B provides the list of informants spoken with and Annex C presents the documents 

consulted. 
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2 Methodology and task implementation 

The methodology used in this Review is aligned with Norad’s guidelines and practices for 

project reviews as outlined in the Development Cooperation Manual, following the Terms of 

Reference (ToR).  

The review has been based on a mix of documentation review and informant interviews. Before 

the field mission interviews were conducted with key stakeholders in Norway and with IIASA 

in Vienna. In addition project document, the agreements and a progress report were reviewed. 

Based on the review an inception note was submitted to the Embassy and Norad.   

An important constraining factor for the review team has been that no annual consultations had 

been held prior to the team’s field mission, and the documentation providing the basis for 

discussion in the annual consultations has therefore not been produced. Moreover, despite 

repeated requests from the review team to PMG and the Norwegian Embassy, no minutes from 

annual consultations and no financial documentation, i.e. financial statements, audits, annual 

budgets or expenditure data, was shared with the team before, during or after the mission. This 

limitation in available financial data implies that an efficiency analysis of the project cannot be 

undertaken in this review, and that neither an assessment of budget releases compared to 

planed budget nor an assessment of the financial management of the project is possible. 

However, the NEA has provided estimates on expenditures for the Norwegian project 

activities, enabling an assessment of NEA expenditures.  

The field mission was undertaken from Monday 10th to Friday 15th November 2014. The review 

team met with all key stakeholders in Beijing. Much of the Review Team’s time during the field 

mission was spent on informative and open discussions with stakeholders, as well as reviewing 

documentation the Team received during the field mission. Accompanied by CAEP and an 

interpreter the team also visited involved institutions in Urumqi and met with Urumqi 

Environmental Protection Bureau (UEPB) and Urumqi Academy of Environmental Science 

(UAES). Extensive documentation on project outputs was presented the team during the 

review. Follow up interviews have been conducted with Norwegian institutions after the field 

mission.  

A local consultant expert on air pollution policy joined the Scanteam team leader during the 

field mission. It should be noted that the team do not assess the quality of the output 

documentation.  

The key documents reviewed are the project document (PD), the project agreement between 

The Norwegian Embassy and Chinese Ministry of Commerce (MOFCOM) and the institutional 

agreement between NEA and CAEP, the CAEP progress report presented to the first annual 

meeting in November 2014, and the output documents. The team has also reviewed the 

contracts between NEA and International Institute for Applied Systems Analysis (IIASA) and 

the Norwegian Institute of Air Research (NILU).  
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3 Project achievements   

This chapter presents the objectives set for the project and for each of the work components and 

the results recorded. After the signing of the agreement in November 2012 and the inception 

meeting in December 2012, the technical activities started with output 2. Despite that the project 

is planned in a sequential manner, activities have been initiated under all five components 

during 2013 and 2014, and in total four workshops and seminars and an inception meeting have 

been arranged.  

Outputs related to the management and administration component is assessed in section 3.1 

below. Under section 3.2 – 3.5 is a summary of activities undertaken and progress in terms of 

output achievements under each of the four technical output components. Section 3.6 assesses 

results in terms of outcomes and potential impacts achieved and section 3.7 provides an 

analysis of the achievements made.  

 

 Achievements Output 1 –Project Management and administration 

The Project Management and administration output aims to administer the project and manage 

and coordinate project partners and activities to ensure efficient project implementation and to 

disseminate the results timely to policy makers.  

Programme results areas and outputs: The Project Document identifies eight different activities 

of the Management and administration Output Component. Under each of these, the expected 

and actual deliverables (Outputs) as per 2014 are provided in table 3.1 below.  

Table 3.1: Component  – Program Management and Administration 

 

The Project Management and administration component is budgeted at NOK 4,8 million of 

which 3.0 million is budgeted for Norwegian participants, including travel costs etc., and 1,8 

million is budgeted for Chinese participants.  

Results areas / outputs 

Output indicator 

programmed 2012, 

timetable and 

stakeholders involved 

Results, November 2014 

1. Proposal and contracts 

prepared and signed  

 Contract signed between 

CAEP and KLIF / NEA 

(January 2014) 

 Concluded. Final Project 

document submitted June 2014. 

Contract signed May 2014.  

2. / 3. Inception / meeting with 

project partners (Combined kick 

-off meeting) 

 Project Document (PD) 

completed and kick off 

meeting held (February 

2014) 

  Concluded. Kick-off meeting held 

December 2012, revised final PD 

agreed. Updated results 

framework.  

4. Preparation of inception 

report  

 Inception Report in 

Chinese and English 

versions 

 Concluded, but not shared with 

the team. Minutes including a 

summary presented in progress 

report.  

5. Preparations of annual 

meetings 

 Annual meetings held  Not concluded. First Annual 

Meeting November 2014. First 

progress report submitted 

stakeholders Nov 2014.  
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3.1.1 Outputs delivered 

The work on the Project Management and administration component started immediately after 

the signing of the agreement in November 2012. Already in December 2012 the inception / kick-

off meeting was arranged. During the meeting a detailed work plan was established, and the 

results framework were improved with the assistance of an external Norwegian consultant 

from NCG. Based on the above activities, a revised Project document (PD) was submitted 

stakeholders in June 2013.  

After the inception meeting an inception report was prepared (not shared with the team), and 

an institutional contract between CAEP and NEA was signed with some delays in May 2013. 

Following the signing of the institutional cooperation contract, CAEP signed sub-contracts with 

the 5 cooperating partners in China, i.e. TU, UEPB, UAES, SAES, TAES. On the Norwegian side 

NEA agreed a work plan with IIASA, NILU and Vista Analysis.  

According to the agreement between MFA and MOFCOM, an annual consultation meeting 

should be organized in September each year. In email correspondence between MOFCOM and 

the Norwegian Embassy in June 2013 it was agreed to amend the contract to change the time 

for annual consultations on the project from September to April. Moreover, despite that the first 

Annual consultation was planned September 2013, no Annual consultations were held before 

November 2014, and the requirement of the agreement has therefore not been fully met.   

The delay in annual consultations implies that no annual progress report, annual work plan or 

budget, or financial statement and an audit for the previous year, had been submitted to the 

embassy at the time of the review. Moreover, the lack of reporting and formal consultation 

meetings almost two years into the project, implies that issues of special concern, matters 

arising during implementation, discussions on progress and expenditures, as well as work 

plans and budgets, have not been discussed in the highest decision making authority of the 

project. The lack of financial reporting to the annual consultations also implies that the risk for 

mismanagement and corrupt practices increases, as financial flows are not adequately 

monitored on a regular basis. 

Furthermore, the delay in annual consultation has also had consequences for the dissemination 

of results to MEP. An Annual Report, compiling all project outputs, should have been 

submitted to the annual meeting and to MEP. However, an Output 2 report including all output 

reports was submitted all stakeholders in April 2014, and an Output 3 report is expected when 

the Output component is finalized.  

Following up the recommendation in the appraisal report, the PMG has developed a 

dissemination strategy. The strategy is targeting MEP and local authorities. Thus far, the project 

has submitted a policy recommendation paper based on outputs from Output 2 activities.  

6. Dissemination of results   Annual report to MEP, 

Workshop with MEP 

 In progress. Dissemination 

strategy developed. MEP 

participates in workshops, and 

close collaboration confirmed. 

Annual report not presented but 

Output 2 report and policy 

recommendations submitted.  

7. Final Project Workshop  Final Workshop held  Not concluded 

8. Project Administration  Continues  In progress.  
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Gender issues have to some extent been addressed. In particular CAEP has focused on 

maintaining a gender balance in the project. In CAEP the majority of staff that has to some 

extent been involved in the project are female staff, and attendance in seminars during 2013 

shows that more than 40 percent were female.  

Overall, project administration has performed well on the key activities related to the startup, 

planning and implementation of the project activities. The PMG has also worked to improve on 

the dissemination activities, developing a dissemination strategy targeting MEP and local 

governments, and ensured a gender balance in the project. Moreover, the project management 

activities under the responsibility of CAEP and NEA have been performed in a professional 

manner. It is however noted that the performance related to the annual consultations, outside 

the mandate of the PMG, and reporting to the annual meetings, has been severely delayed. This 

may have affected project implementation as opportunities to address aspects of concern, or 

opportunities arising, have not been discussed in the project’s highest decision-making 

authority. It also implies an increased risk for financial mismanagement. 

 

 Achievements Output 2 – Air multi-pollutant control 

The aim of the output 2 component is to sort out the key elements and technical tools that needs 

to be developed for air multi-pollutants control. The component activities focus on review of 

MP technical tools, policies and control mechanisms in Europe and China, and undertake a 

status and gaps analysis.  

The PD has identified the main output indicator for component /output 2 as “An analysis report 

on status and gaps if air multi-pollutants control.”  

Programme results areas and outputs: The Project Document identifies five result areas / 

outputs in this component. Under each of these, the expected and actual deliverables (Outputs)  

as per November 2014 are provided in table 3.2 below. 

Table 3.2: Component 2 – Programmed and Achieved Output Results 

Results areas / outputs 

Output indicator programmed 2012, 

timetable and stakeholders involved 

Results, November 2014 

1. Prepare the template / 

structure of the review 

report 

a. A template of review report (Jan  

- feb. 2013, CAEP) 

a. Concluded Feb. 2013. 

Structure of the report drafted 

and agreed. 

2. Review international 

experience of MP 

technology and policy 

tools 

a. An analysis of European 

experiences in air-MP control 

included in the review report (Jan 

– May 2013, NEA). 

a. Concluded, May 2013. Review 

of international experiences 

disseminated in Output 2 

report (NEA).  

3. Review China’s status of 

MP control  

a. An analysis of China’s status of 

air-MP control included in the 

review report. (Jan – July 2013, 

CAEP) 

a. Concluded, May 2013. Review 

of Chinese experiences 

disseminated in Output 2 

report (CAEP). 

4. To compare China and 

foreign countries in terms 

of development, 

management regime, 

policy regulation and 

standards of air MP 

a. An analysis of the differences 

between China and Europe 

included in the review report 

(May – Sept 2013, CAEP). 

b. A summary report containing the 

a.  Concluded, Sept 2013. Report 

disseminated in Output 2 

report.  
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The output 2 component is in budgetary terms the smallest of the five components, budgeted 

at NOK 2,8 million, of which NOK 2,4 million is Norwegian funding. Lead stakeholders are 

NEA on the Norwegian side and CAEP on the Chinese side. Tsinghua University (TU) and the 

Norwegian Institute for Air Research (NILU) has been involved and delivered key inputs. 

Other project stakeholders have also contributed and been involved in workshop discussions. 

The outputs were planned implemented from January 2013 and finalized in September the 

same year.  

3.2.1 Outputs delivered 

The work on output 2 started after the conclusion of the inception meeting in December 2013 

and a template of the review report were finalized in February 2013. 

Three output 2 workshops / seminars were arranged during 2013, bringing together all key 

stakeholders from Europe, China and Urumqi. The output was first discussed in workshop in 

CAEP in May 2013. It was agreed that the four planned sub-reports from outputs 2.2 – 2.5 

should be compiled into one report with four chapters. In June 2013, the second output 2 

seminar was held in Vienna, Austria, focusing on the international experiences in MP control. 

The workshop brought together all project representatives from Klif / NEA, NILU, VISTA, 

CAEP, TU, UEPB, TIUC. All interviewed stakeholders described the workshop as highly 

successful, bringing together leading European and Chinese expertise and local implementers 

from Urumqi, extensively discussing the difference between Europe and China on air pollution 

control, summarizing the possible gaps to be addressed in China  

A third workshop for output 2 was arranged in October, 2013, with discussions on gaps and 

needs as well cost/benefit analysis. The first draft of the compiled output 2 report, containing 

two chapters on air pollution control in Europe and China, one chapter providing a 

comparative perspective and one chapter identifying gaps and needs in China, was finalized in 

December 2013. However, due to the changes in the policy context, with increased focus urban 

air pollution and the State Council Action plan released in September 2013, it was decided that 

more efforts should be made to refine the review report to enable formulation of a policy brief 

with recommendations from CAEP to MEP.  

A second draft was presented to stakeholders on a workshop in April 2013. Based on the 

workshop discussions the output 2 report was finalized by the end of April and submitted to 

stakeholders. The review report included in chapter four an analysis on status and gaps if air 

multi-pollutants control, in line with the defined output 2 outcome indicator, “An analysis 

report on status and gaps if air multi-pollutants control.”.  

Moreover, based on the report, a policy brief that included a summary of policy 

recommendations has been developed and is currently in the process of being submitted from 

CAEP to MEP. The recommendations are providing concrete inputs to MEP with regard to 

drafting of policy regulations for at national and local governments. 

Overall, it is the assessment of the review team that the project has delivered satisfactory on 

output 2. All planned activities were undertaken during 2013, and the delay of the final report 

control draft road map for MP control 

(May – Sept 2013, CAEP) 

5. Analysis of gaps and 

needs  

a. A gaps and needs report 

(Aug – Sept 2013, CAEP) 

a. Concluded, April 2014. 

Report disseminated.  
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was agreed among all stakeholders to enable policy recommendations, which are increasingly 

relevant due to the recent political momentum on air pollution. 

 

 Achievements Output 3 – Methodology and tools for air MP 

The Output 3 component builds on the experiences gained through component 2. Guided by 

the gaps and needs analysis in component 2, the Output component 3 aims to propose the 

scientific methodologies and technical tools, to enhance local authorities capacities to control 

air MP and to make a national strategy on air pollution control. 

The PD has identified the main output indicator for component /output 3 as “A report on 

methodologies and principles (4 sub reports in annexes: Classification; Co-benefits; Cost-

effective analysis) and a workshop reports.”  

Programme results areas and outputs: The Project Document identifies eight result areas / 

outputs in this component. Under each of these, the expected and actual deliverables (Outputs) 

as per 2014 are provided in table 3.2 below. 

Table 3.3: Component 3 – Programmed and Achieved Output Results 

Results areas / outputs 

Output indicator 

programmed 2012, timetable 

and stakeholders involved 

Results, November 2014 

1. Identify characteristics and 

classification of air pollution in 

selected parts of China  

 Sub report Classification 

(CAEP, TU) 

 Concluded. November 2014. 

Preliminary Results 

disseminated at workshops in 

April and October.  Comments 

included in revised sub-report 

and draft Output 3 report. 

2. Identify key industries and 

sectors for implementation of 

MP control  

 Sub report Classification 

(CAEP, TU, KLIF / NEA, 

VISTA, NILU, International 

experts) 

 Concluded. Draft sub report 

submitted October 2014.  

Included in the draft Output 3 

report. Follow-up under 

discussion at Output 3 work 

shop. 

3. Compare and assess various 

existing relevant methodologies 

for MP control  

 Sub-report Methodology 

(KLIF / NEA, TU, 

International experts,  

CAEP, SAES, VISTA, NILU) 

 Integrated as section in sub 

report 3.2?  

4. Propose a methodology 

approach to address urban MP 

pollution control (main building 

blocks) 

 Sub-report Methodology 

(TU, CAEP, Klif / NEA) 

 Draft sub report submitted 

October 2014, included in the 

draft Output 3 report. Follow-up 

under discussion at Output 3 

workshop in November. 

5. Define methods to analyze 

emission reduction potential to 

improve ambient air quality  

 Sub-report Methodology 

(TU, CAEP, KLIF / NEA, 

International experts) 

 Draft sub report submitted 

October 2014, included in the 

draft Output 3 report. Follow-up 

under discussion at Output 3 

workshop. 

6. Analyze how to evaluate the 

extra benefits that emission 

 Sub-report Co-benefits (TU, 

CAEP, Klif / NEA, VISTA, 

 Draft submitted October 2014, 

included in the draft Output 3 
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The output 3 component is in budgeted at NOK 6,0 million, of which NOK 4,7 million is funds 

from Norway. Whereas CAEP has been the responsible institution on the classification studies, 

NEA has been lead on comparison of methodologies, TU lead on tools and methodologies and 

VISTA on cost analysis.  Other institutions such as NILU have however also been 

comprehensively involved on specific outputs.  

The activities were planned implemented in a serial pattern, to a certain extent building on each 

other. Activities 3.1 and 3.2 were planned undertaken in 2013 and activities 3.3 - 3.4 planned 

finalized in July / August 2014. The last output activities 3.5 – 3.7, defining tools and 

methodologies to reduce MP, were planned finalized in September 2014. The final Output 3 

workshop, presenting the results and a final report, were planned October 2014.  

3.3.1 Outputs delivered 

Based on preliminary conclusions made in output 2 the work on the Output component 3 

started mid-2013. As evident from table 3.2 above, the planned activities have progressed well 

though some delays have occurred on some of the activities. 

In June 2014, a first Output 3 seminar were held in Beijing, with NEA, NILU, VISTA, TU, UAES 

and CAEP participating. Based on preliminary reports, presentations on methodologies, impact 

assessments, cost / benefit analysis and control mechanisms were held. The component 3 

activities were also discussed among stakeholders during the inception meeting in December 

2012 and in connection with the Output 2 workshop in October 2013. A final Output 3 workshop 

was arranged after the field mission, in November 2014.  

Preliminary results from activity 3.1 and 3.2, the classification studies on air pollution, sectors 

and industries, were presented to the Project Management Group (PMG) in April and October 

2014. Based on comments revised drafts have been presented in the draft Output 3 report 

submitted in November 2014. The activities have as such been delayed compared to the initial 

timetable, however extensive consultations have been undertaken to ensure the quality of the 

studies. 

Activity 3.3, comparison of Methodologies, is linked to component 2 and the work started with 

stakeholder discussions in November 2013, slightly delayed. The work has been ongoing 

throughout 2014, and major issues have been how to update air emission data and how to run 

the regional air quality model, applying and comparing different models in Urumqi.  

Activities 3.4 – 3.7 are key activities in terms of sustainability of the project. The outputs from 

reduction in regualar pollutants 

has for control of GHS 

International experts) report.  Follow-up under 

discussion at Output 3 work 

shop. 

7. Establish cost analysis 

evaluation methodology of air 

MP emission reductions 

 Sub-report cost analysis 

(VISTA, TU, KLIF /NEA) 

 Draft submitted November 2014, 

included in draft Output 3 

report. 

8. Hold a technical workshop on 

air MP control (models, control 

methods and cost analysis)  

 Concluded on 

methodologies and 

principles for MP-control 

(CAEP, Klif / NEA, TU, 

VISTA, International 

experts 

 Draft report disseminated and 

presented at workshop 

November 2014 
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these activities are the tools and methodologies to be applied at local government level, and to 

be piloted in Urumqi. Draft sub reports from each of the outputs were submitted in October 

and November, and included in the Output 3 report. The draft reports were planned discussed 

among stakeholders during the November Output 3 workshop. 

Overall, the component has delivered according to initial plan with some moderate delays. The 

draft output 3 report on methodologies and principles (4 sub reports in annexes: Classification; 

Co-benefits; Cost-effective analysis) and workshop reports was submitted to stakeholders 

before the November 2014 Output 3 workshop, in line with the outcome indicator. Stakeholders 

highlighted the importance of the Output 3 component and emphasized that the quality of the 

methodologies and tools presented in the sub-reports will be key to the long-term sustainability 

of the project. Moreover, more important than achieving the actual timeline and outputs, is that 

the outputs delivered are applicable to other localities than Urumqi in the medium and longer 

term. At the same time however, it was emphasized that the activities and outputs achieved, 

with good dialog among stakeholders, has led to increased technical knowledge and 

understanding in involved institutions.  

 

 Achievements Output 4 – Strategies, guidelines and supporting 
measures of air MP control 

Whereas output 3 proposed methodologies and technical tools for MP control to be applied at 

local level, the Output component 4 focuses on policy related aspects to support 

implementation at local level. Based on the lessons learned from the Output components 2, 3 

and 5, Output component 4 aims to propose a strategy for MP control, management guidelines 

and procedures to support Chinas local authorities to apply the methodology and tools 

proposed in output component 3.   

The PD has identified the main output indicator for component /output 4 as; “A practical 

guidelines and workshop reports.”  

Programme results areas and outputs: The Project Document identifies five result areas / 

outputs in this component. Under each of these, the expected and actual deliverables (Outputs) 

as per 2014 are provided in table 3.3 below. 

Table 3.4: Component 4 – Programmed and Achieved Output Results 

 

Results areas / outputs 

Output indicator programmed 2012, 

timetable and stakeholders involved 

Results, November 

2014 

1. Draft practical guidelines for air 

MP control 

 Proposal of instruments and measures 

submitted to MEP (Jul 2014 – Feb 2015, 

CAEP, TU, NEA, SAES, TAES, VISTA, 

Int. experts) 

  In progress. Work 

started 2013 and is 

ongoing.  

2. Propose relevant control 

technologies and additional 

instruments (economic, legal, etc.) 

of MP control for key sectors and 

industries  

 A sub-report presenting an overview of 

what can be achieved with different 

technologies (Aug. 2014 – May 2015, 

CAEP, NEA, TU, TIUC) 

  In progress. Work 

started in Sept. 

2013 and is 

ongoing.  

3. Propose strategy for co-control 

of air pollutants and GHGs  

 Proposal of instruments submitted to 

MEP (Dec 2014 – Sep. 2015) 

 Not started.  
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The activities are according to the PD planned implemented from July 2014 and the component 

is planned finalized at the end of the project period in 2015. The output 4 component is in 

budgeted at NOK 5,4 million, of which 4,3 million in Norwegian contribution. Whereas NEA is 

responsible institution on activity 4.3, CAEP is the lead institution on the other four activities. 

However, other involved institutions includes both TU, VISTA and the local level institution 

UEPB as well as SAES and TAES.  

3.4.1 Outputs delivered  

Due to the increased political momentum, with the Action Plan on Reduction of Air Pollution, 

it was decided by PMG to start the work on component four activities before originally planned. 

Moreover, the work on drafting of strategies and guidelines were initiated by the PMG already 

in 2013, by recording and summarizing relevant policies, to ensure that relevant inputs can be 

provided to the 13th 5 year national plan which is currently under drafting in MEP. In this 

process the experiences from the activities undertaken in the pilot study (Output 5) is being 

used, as well as inputs from output 2 and 3. Further increase in momentum on the Output 4 

component is anticipated from December 2014 as the Output 3 component comes to conclusion.  

 

 Achievements Output 5 – Pilot testing of instruments and measures 
developed by the project in Urumqi 

The Output 5 represents the pilot study in the project. The component aim to review the 

situation on MP, to develop a strategy to increase MP control, and to test the tools and 

methodologies developed in output 3.  The outputs from the pilot in Urumqi are then intended 

used as feedback into Output components 3 and 4.  

The PD has identified the main output indicator for component /output 5 as “A pollution 

control status report, a pilot study report and a workshop report.”  

Programme results areas and outputs: The Project Document identifies three result areas / 

outputs in this component. Under each of these, the expected and actual deliverables (Outputs) 

as per 2014 are provided in table 3.4 below. 

Table 3.5: Component 5 – Programmed and Achieved Output Results 

4. Establish system for evaluating 

the MP control performance 

 A system to analyze and reflect the 

emission reduction with Air MP control 

measures (Dec. 2014 – Sep 2015, CAEP, 

NEA, UEPB, SAES) 

 Not started.  

5. Improve guidelines based on 

lessons learned during pilot  

 Revision of the pilot work results based 

on feedback Sum-up report of pilot 

projects (Sep.-Nov 2015, CAEP, NEA, 

TU) 

 Not started.  

Results areas / outputs 

Output indicator programmed 

2012, timetable and stakeholders 

involved 

Results, November 2014 

1. Review of air pollution control 

status in Urumqi 

 Understanding the air quality 

situation in Urumqi and the 

capacity of AQ management  

(June – Dec 2013; UEPB, NILU, 

CAEP, TU) 

  Concluded. Report 

submitted PMG in April 

2014 
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The output 5 component is in budgeted at NOK 5,9 million, of which NOK 4,4 million is funds 

from Norway. Urumqi Environmental Protection Bureau (UEPB) has the main responsibility 

for implementation of the activities in Urumqi, whereas and TU is responsible for proposal of 

air quality modeling. NILU and CAEP have also provided extensive inputs. 

3.5.1 Outputs delivered 

The activities on Output 5 started in May 2013 with a workshop meeting in Urumqi with 

stakeholders from UEPB, CAEP, NEA and NILU, initiating the work on the review report 

analyzing the characteristics of air pollution, air pollution control mechanisms, capacity of air 

quality management and measures in relation to air quality standards. A final review report 

was presented the PMG in April 2014. Furthermore, activity 5.2, to propose control 

requirements through application of an air quality management model, has been ongoing since 

2013 with collection of historic data required for modeling. TU is currently collaborating with 

UAES to develop the base year emission inventory based on the proposed methodology in the 

Output 3 report. NILU stressed that they are now awaiting data to validate the model TU is 

applying in Urumqi. It is the review teams understanding that stakeholders agree that the 

successful accomplishment of activity 5.3 is key to demonstrate the applicability of the 

proposed methodologies and tools, required to achieve the overall objectives of the project.  

Overall, the work on Output component 5 has progressed well. The work came off to an early 

start with the first workshop in May 2013, and the review was concluded in April 2014. It was 

noted by the team that efforts and extensive government investments to improve the air 

pollution situation in Urumqi had been done already before the start of this project and it was 

emphasized by local stakeholders that the project makes an important contribution in terms of 

transfer of technical know-how on measures to achieve the PM 2,5 target. UAES stressed that 

the project had significantly contributed to transfer of knowledge, and explicitly appreciated 

the exposure to European experiences providing new perspectives, both through activities 

undertaken and in the workshops.  

 

 Overall assessment of outputs achieved 

The above overview of delivered outputs illustrates that overall the planned technical activities 

have taken place in accordance to the PD and that outputs have been produced. The assessment 

of the core work components (output 2-5) has shown that the project has made satisfactory 

progress. Output component 2 was finalized with some delays with the submission of a final 

2. Propose air MP control 

requirements through application 

of air quality modeling 

  Emissions inventory report, 

modeling reports describing 

base scenario and selected 

future descriptions of objectives 

for MP control (Jan 2014 – June 

2015; TU, UEPB, NILU, CAEP, 

NEA) 

  In progress. Historic data 

collected from 2013. TU 

and UAES currently work 

to develop base year 

emission inventory based 

on methodology presented 

in output 3.  

3.  Propose measures of co-control 

of air MP and GHGs to conduct cost 

analysis of control measures, and 

rank measures accordingly 

 MP co-control plan with 

measures and implementation 

plans (Jan 2014 – June 2015; 

UEPB, TU, NILU, CAEP, NEA) 

 In progress? 
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report in April 2014, providing the basis for formulation of a policy brief to MEP.  A draft 

Output 3 component report was submitted stakeholders in November 2014, in time for the final 

Output 3 workshop held in mid-November. At the same time outputs have been produced from 

the pilot in Urumqi contributing to output 3. It is also noteworthy that Output 4 activities were 

in fact started prior to plan, to take advantage of the increased political momentum experienced 

from 2013. 

It is also noted that some delays have occurred. The delays have however not had critical impact 

on project progress, though several stakeholders pointed the sequential planning of the project 

implies that delays in some activities impacts on other activities and should be avoided.  

More significant is the agreement partner’s inadequate follow up with regard to annual 

consultation meeting, including the reporting and auditing requirements on which the 

consultations shall take place. According the agreement MOFCOM shall call for and chair the 

annual consultations, and NEA has repeatedly requested the consultations to take place. The 

lack of consultations in 2013 may be explained by the agreement amendments with regards to 

the dates for the annual consultation meetings agreed in July 2013, moving the timing of the 

annual consultations from September to April. It was however, to the knowledge of the team, 

not agreed not to have annual consultations in 2013. The delay in 2014 has according to 

MOFCOM been due to constraints related to a large number of agreements and annual 

consultations. The consultations have however been held in November 2014. 

The lack of annual reporting to the annual consultations, including audit, annual financial 

statements, budgets, progress report and annual plan, implies an increased risk for the project. 

Moreover, opportunities to address aspects of concern or opportunities arising are not attended 

to. Furthermore, it represents a risk for financial mismanagement and corrupt practices, as 

financial flows are not sufficiently monitored on a regular basis. The team will however 

emphasize that no such indications were observed.  

 

 Outcome and impact results  

In terms of outcomes, stakeholders interviewed both at local level in Urumqi and in CAEP and 

TU, stressed that the project already has contributed to increased capacity at technical level. It 

was stressed that the European experiences shared in through the project activities and 

workshops has contributed to increased capacity in terms of MP modeling, control and 

management both in Urumqi, in CAEP and TU. Moreover, it was emphasized that the aspect 

of MP control and management is new in China, and that the stricter regulations implies that 

capacity enhancement is wanted and needed both at national and local level. 

The increased capacity is at this stage related to transfer of know-how between staff in 

stakeholder institutions, improving the Human Resources (HR) capacity on MP’s control and 

management. The capacities have been improved both through the activities undertaken and 

in the workshops that has been attended by all involved stakeholders. Though not assessed 

extensively, the review team did not find any evidence that the project at the current stage has 

contributed to organizational capacity, in terms of in shifting resources and responsibilities, 

changing procedures and practices etc., improving the basis for the institutions to fulfill its 

functional roles to plan, manage and control MP emissions.  

The policy component of the project is largely related to Output component 4, which according 

to PD is planned finalized December 2015. Hence, at the current stage the project is not expected 

to have achieved results in terms of changes at policy level. It is however noted that due to the 
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political momentum CAEP started up Output 4 activities already in 2013, one year ahead of 

plan, to ensure policy impacts. Furthermore, based on the results of the Output 2 component, a 

policy brief has been submitted by CAEP to MEP, which contains general recommendations on 

MP’s control and management. In discussions with the team both CAEP and MEP highlighted 

that it is a very close dialogue between the two institutions on this matter, and that the project 

outputs feeds into MEP’s ongoing work with drafting of the 13th five-year plan.  

The key aspects to ensure project outcomes and impacts, stressed by several stakeholders 

including IIASA and NILU, is that the output 3 component delivers results that are applicable 

at local level. Moreover, it was emphasized that the methodologies and toolkits developed in 

this component must be understood and viewed as useful for urban localities with different 

characteristics and different capacities. The pilot in Urumqi is therefor of key importance, and 

possibly further testing in other urban localities is required to ensure that the methodology and 

toolkit can be applied in cities throughout China.  

 

 Analysis of achievements 

3.8.1 Factors contributing to achievements 

There are some key factors contributing to the achievements of outputs and outcomes. First, 

there has been a strong ownership to the program in the implementing institutions with 

dedicated and highly professional staff. All institutions interviewed highlighted to the team 

that the current political momentum represents a unique opportunity to deal with the MP 

challenges in China. At the time of project planning no one had expected that the political 

momentum would pick up at the current speed, with the backing of the State Council. In 

particular it was emphasized that the new regulations with regard to PM 2,5 and the National 

Action Plan on Air Pollution implies that this issue is high on the agenda among policy makers 

and in the public. At the same time some stakeholders underlined the importance of 

demonstrating early results to underpin the political momentum, potentially ensuring 

significant project impacts. 

Second, Norwegian and European institutions inputs are perceived by the Chinese institutions 

as very relevant. It is highly appreciated by the Chinese partners that the project includes a 

broad base of European technical expertise, including IIASA, NILU and Vista. The technical 

expertise provided has uniformly been described as very competent, and perceived as 

complementary to China’s own expertise. This has provided a solid base for transfer of know-

how and high quality technical discussions in workshops. Furthermore, the Chinese partners 

value the policy capacity of NEA, pointing out the significance of enabling transfer of technical 

knowledge into policies to ensure project impacts that will be the focus area in the upcoming 

year.  

Third, the project is including the relevant stakeholders at national level in China and in 

Urumqi. Different stakeholders work together on different activities, but all relevant 

stakeholders meet in Output workshops for discussions on planning of activities as well as 

outputs produced. It is the view of the review team that the workshops provides a good arena 

for stakeholder involvement and that the activities are well planned in terms of roles and 

responsibilities, ensuring that the project stakeholders have an comprehensive understanding 

of the project activities. It was questioned by the review team why some environmental 

institutions such as CRAES was not involved. Meetings did however confirm that also CRAES 

was informed about the project by CAEP, and that the project activities were not within CRAES 



Mid-Term Review of “Urban Atmostpheric Multi-Pollutant Prevention and Control in China” 

 

Scanteam – Draft Report – 16 –      

primary mandate or capacities.  

Fourth the organizational structure of the program, not involving FECO as originally planned, 

was pointed out as a success factor. The team learned from meetings with MEP and MOFCOM 

that it was a formal decision to change the Executive Agency from FECO to CAEP in order to 

reinforce the connections between the project activities and MEP planning and policies.  MEP 

expressed clearly to the team that MEP is already benefiting the project results through CAEP 

inputs to the tasks/requirements made by MEP to CAEP. Moreover, the organizational 

structure has facilitated open communication lines between involved institutions and good 

working relationships between technical staff. 

Finally, the project managers on both Chinese and Norwegian side have been dedicated to the 

project and performed their responsibilities in a highly professional manner. The review team’s 

view is that the PMG has managed to ensure clarity in terms of defined roles and 

responsibilities for the institutions involved, and the workshops organized by PMG have 

provided a good arena for transfer of know-how. Local government stakeholders, who clearly 

value the exposure to European experiences, particularly expressed this aspect. 

3.8.2 Factors hampering achievements 

In meetings with stakeholders the overall impression expressed was that the project has not 

faced significant issues hampering the planned activities and achievements. Some issues were 

however raised in discussions with stakeholders that may cause difficulties in terms of 

achieving the overall objectives.  

First, some stakeholders pointed out the inadequate follow of the agreement requirements with 

regard to annual consultations as a weakness that may have negative impacts. Some 

stakeholders emphasized that they were not up to date on progress due to the delay in 

reporting, and that the annual consultation is key in terms of keeping the project activities on 

track. It is the view of the review team that the delays in formal consultations including 

reporting on progress and planning of activities may have hampered opportunities to adjust 

the planned activities according to the changing political context. It also raises the corruption 

risk in the project, as financial monitoring is not undertaken on a regular basis. It is however 

noted that the informal dialogue between the implementing partners is good, that an informal 

dialogue with the Norwegian Embassy takes place, and that the PMG has made certain 

adjustments in project activities without formal approvals, by early start-up of some of the 

planned activities.  

Second, there appears to be a lack of clarity in terms of involvement of the local institutions 

from Shanghai that have only to a limited been involved in project activities. Some stakeholders 

emphasized that the experiences from Shanghai would be extremely valuable, particularly in 

terms contributing to sharing lessons learned across regions, which is key to ensure transfer of 

technical know-how and policies necessary to achieve project goals. 

Third, related to the above aspect, despite formulation of a communication strategy, the 

dissemination strategy and its implementation would benefit from being strengthened. 

Communication and dissemination of results are relatively effective within the project, with 

timely dissemination of reports to project stakeholders. There is also a satisfactory dialogue 

between CAEP and MEP. There is however no evidence of implementation of a broader 

dissemination strategy, e.g. with the set-up of a web site and with defined targets groups, 

ensuring pro-active dissemination to user groups not directly involved in the project, e.g. 

defined local governments and research institutions in the provinces. 
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Finally, it was remarked that the ambitious goals of the project combined with the short time 

period, is a challenge. Moreover, concerns were raised with regards to the realism of the project. 

It was noted that the outcome of the Output 3 component is key in terms of effective 

implementation of the tools and methodologies at a wider scale, and it was expressed concern 

that the project does not include sufficient pilots to fully test the proposed methodologies and 

toolkit proposed.  
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4 Effectiveness, efficiency and Sustainability  

To assess the project’s effectiveness it is relevant to examine to which extent the project has 

reached the intended objectives. With regard to goals at the output level, the assessment of the 

core work components (output 2-5) has shown that the project has delivered outputs and made 

satisfactory progress despite some delays. Overall the project effectiveness has been good, and 

the prospects of achieving the project objectives are realistic. It is the assessment of the review 

team that the project addresses the issue of MP control and management in a systematic, 

scientific and pragmatic way, by providing the technical tools and assisting to develop a policy 

framework to address the issue.  

It is however noted that several stakeholders have stressed the importance of ensuring 

applicability of the methodology and tools proposed in the Output 3 activities. Moreover, the 

methodology and toolkit in this project is only to be tested in the pilot city Urumqi. This implies 

that some of the proposed methodologies and tools will not be tested, as these are not applicable 

to Urumqi. The project would therefor benefit from pilot testing in a larger group of cities, 

which are representative to different air quality levels, in accordance with the methodologies 

classified as high-, medium- and low level capacity cities. Based on the discussion with key 

stakeholders, it is the review teams assessment that further pilots in several localities with 

different capacities and characteristics should be considered started within the scope of this 

project. This would further strengthen the project effectiveness and increase the possibility of 

achieving project outcomes and impacts.  

Project effectiveness is also dependent of well-functioning project management and 

administration. The weaknesses pointed out in section 3.1 regarding annual consultations does 

potentially pose a risk that opportunities to address aspects of concern or opportunities arising 

are not attended to. As the project is now moving into the last year of implementation, it is 

suggested that a semi- annual report for progress for the period January – June 2015 is 

submitted no later than July 2015. This will ensure that all project partners are up-to date on the 

overall progress and achievements of the project. 

As clarified in chapter three, lack of available financial data implies that an assessment of project 

efficiency is not undertaken in this review. Estimates on expenditures of the Norwegian 

partners, provided to the review team by NEA, indicate that expenditures in 2013 is 

approximately 1,3 million below the planned budget of 3,45 million. Also expenditures for 2014 

are likely to be below the budget. The main explanation is that fewer NEA staff has been 

involved in the project than planned for. Also the expenditures for NILU has been lower than 

planned. One reason for this is that some of the output 5 activities have been slightly delayed. 

The project partners should clarify if the under-spending implies that project funding is 

available for other project activities and can be spent on additional activities as proposed in 

chapter 5. 

 

 Sustainability of results 

As discussed above the project has the potential of achieving significant outcomes and impacts. 

There are however some aspects which may impact on the long-term sustainability of the 

project, and therefore should be addressed by the PMG.  

First, as discussed above, a strategy for further testing the methodologies and tools developed 

in the Output 3 component should be developed. It is the view of the review team that to ensure 
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that the project takes advantage of the current political momentum, these activities should if 

possible be incorporated into the current project and activity plan for in 2015.  

Second, there is a need to clarify mechanisms for transfer of know-how and lessons learned 

between urban localities after the project is finalized. Stakeholders stressed that the current lack 

of regional or national mechanisms for coordination and exchange of lessons learned is a key 

issue of concern that differs fundamentally from the European experience. Given this apparent 

lack of regional or national mechanisms that ensures transfer of know-how and coordination of 

activities, the PMG should clarify how the transfer of know-how between cities will be ensured 

after the project is ended.  

A third sustainability element, related to the above-mentioned aspect, is effective 

implementation of the dissemination strategy. Given the current political momentum and 

public interest an effective dissemination strategy could facilitate an interest in the project that 

may strongly improve the chances of the methodologies and tools being promptly applied on 

a broader scale in China. It is recommended that the dissemination strategy is further 

strengthened, clearly operationalizing how, what and to whom dissemination will be targeted. 

The strategy should also contain a clear timetable, and a website should be established.   
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5 Key recommendations and future perspectives 

The situation on MP air management and control in China today, as described by Chinese 

stakeholders, is one of fundamental capacity gaps at local level. Also at national level there are 

significant gaps, considering the size of China and the magnitude of the problem and issues to 

be addressed.  

This review has reasserted the relevance of the project and confirmed that the project overall 

has made satisfactory progress, though some delays not critically to project achievement has 

been identified. To further strengthen the project effectiveness and increase the sustainability 

three main actions are recommended in the follow-up of this review:  

1. The number of pilots should be considered increased to ensure that all proposed 

methodologies and tools are tested, taking advantage of the current window of opportunity, 

and preparing the ground for roll out to other cities. If possible, pilots should be started as 

soon as the pilot in Urumqi concludes, tentatively in June 2015. 

2. The mechanisms for transfer of technical know-how and policies to other cities and regions 

should be clarified, and a strategy to strengthen transfer of know-how between cities and 

regions should be developed, to prepare knowledge sharing after pilots are concluded. 

3. The dissemination strategy should be strengthened. How, what, to whom and when 

dissemination will be made, should be operationalized. Given the current political 

momentum and public interest, an effective dissemination strategy could facilitate an 

interest in the project that may strongly improve the chances of the methodologies and tools 

being promptly applied on a broader scale in China.  

The project partners should consider if additional project funding is required to follow up the 

above recommendations. It is the view of the review team that the project should be considered 

extended to ensure that the additional pilots are concluded, alternatively the pilots could 

continue into a second phase of the project if a second project phase is decided.  

Given the fundamental gaps in capacities and the relevance of the issue at stake, both locally 

but also globally in terms of GHG’s reduction, the review team recommends that a second 

phase of the project is discussed between the project partners. Looking beyond this project 

period is however challenging given the fast developments in China.  

Nevertheless, there are some perspectives that should be considered in the planning of a second 

phase of the project. It is the view of several stakeholders that one unique aspect of this project 

is that capacity building at local level is integrated in the project design. Moreover, provided 

that the Outputs 3, 4 and 5 are adequately finalized, with the adaption of a national strategy, it 

is the review teams view that a second phase should continue and possibly further strengthen 

its focus on local capacity building, which will be key to ensure effective implementation of a 

national strategy. Capacity building targeting local governments should however as in the 

current phase be linked to development of national policies. For example, a second phase could 

include development of a national action plan for implementation of the strategy proposed in 

Output 4.  

With this perspective on local capacity building, a detailed plan for building local capacities 

needs to be formulated. A first issue that will need to be attended to is the lack of a tradition for 

sharing lessons learned both within and between regions. A systematic approach to capacity 

building to local teams, either in terms of geographically defined city clusters, or in clusters of 

cities with similar characteristics, should be considered.  
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Second, it should be considered establishing regional learning hubs, enabling capacity building 

and technical assistance to urban localities in the region. These learning hubs could for example 

be “partnerships” between academic research institutions and local EPB’s within a region. The 

aim should be to create regional capacities to assist cities in implementation of MP control 

strategies and to provide a regional perspective to the MP issue.  

Third, expanding the inputs with peer learning from European cities should be considered. 

Urumqi EPB and UAES both emphasized the added value of being exposed to the European 

experiences. Exposure to selected European cities experiences on MP control could further 

strengthen the relevance of European experiences.   

Forth, it should be considered to establish a wider network of cities, for example a “Blue Sky 

City Network China”. The value of promoting Urumqi and Shanghai experiences in a city 

network could be considered. The backing of MEP would be essential to create a real value for 

such a network.  

Finally, the methodologies and toolkit should be promoted as something new to China, 

representing an opportunity for cities to improve the wellbeing of their citizens and effectively 

follow up national regulations.  
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6 Conclusion 

The project has an ambitious design, bridging technological capacity building with policy 

changes over a relatively short time period, involving both local and national level stakeholders 

and international experts. Despite the ambitious project design this review concludes that the 

project is on track in terms of achieving the planned outputs, and that the prospect of achieving 

the objectives are good. The review has shown that key factors contributing to achievements 

include project relevance and strong ownership in implementing institutions, relevant inputs 

contributing to technological know-how and policy formulation, broad involvement of 

stakeholders, and an effective organizational structure facilitating good communication and 

collaboration between institutions and technical staff, and dedicated project leadership.  

The project is however currently in a critical phase in terms of achieving project outcomes and 

its objectives. As emphasized by several stakeholders, the quality and applicability of the tools 

and methodologies proposed in Output 3, is key to ensure project outcomes and impacts. 

Moreover, to ensure and demonstrate that the methodologies and tools are applicable, more 

extensive testing should be undertaken as soon as the pilot in Urumqi is finalized, tentatively 

in June 2015. Given the current political momentum it is the review teams assessment that it is 

important to bring forward these activities to the current project. This may further strengthen 

project effectiveness and ensure that documented results are provided as inputs to policy 

activities in Output 4, and to the extent possible as inputs into the 13th five-year plan currently 

under drafting in MEP.  

In terms of outcomes, impacts and sustainability it is also recommended that the project further 

strengthens the dissemination strategy, and that the mechanisms for transfer of know-how and 

lessons learned between cities is clarified. These aspects should be addressed in the activity 

plan and budget for 2015, and are key in terms of preparing the ground for a possible second 

phase of the project.  

The project outcomes and impacts also depend on effective project management and 

administration. As pointed out the PMG has managed administration of the project in a 

professional manner. However, there have been significant delays in terms of annual 

consultations and reporting. Despite this it is the review teams assessment that the project has 

responded well to the changing political context by bringing forward the implementation of 

some of the activities and increasing the policy focus by providing policy recommendations to 

MEP. It is however uncertain how the project has performed in terms of efficiency and the lack 

of regular financial reporting increases the risks of financial mismanagement.  

To ensure effective project implementation the final year of the project, it is proposed that the 

PMG deliverers a semiannual report no later than June 2015. This will ensure that potential 

issues of concern or opportunities arising is attended to in due time before the project is ended. 

Furthermore, it should be emphasized that the opportunity window on addressing urban air 

pollution is now, with the drafting of the 13th five-year plan and the current strong political 

momentum. The project partners should use this opportunity, and promptly start rollout the 

testing of the toolkit and methodology to other cities, start disseminating results, and start the 

preparation for a possible second phase of the project.  
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Annex A: Terms of Reference 

TERMS OF REFERENCE FOR MIDTERM REVIEW OF THE PROJECT URBAN 

ATMOSPHERIC MULTI-POLLUTANT PREVENTION AND CONTROL IN CHINA 

PTA Programme/project CHN-2148 10/0027 

 

BACKGROUND FOR THE REVIEW 

According to the agreement (Article X) for the project Urban Atmospheric Multi-Pollutant 

Prevention and Control in China, the Parties may agree to carry out a review, an inspection and/or 

an evaluation of the Project. Based on the agreement of the Parties, the review will take place in 

late 2014.  

 

DESCRIPTION OF THE PROJECT TO BE REVIEWED 

Goal 

The goal of the project is to assist China in meeting the national targets for Ambient Air Quality. 

 

Purpose 

The purpose of the project is to strengthen the capacity of national and local decision makers in 

China in the reduction of multi-pollutant emission and coordinated control of greenhouse 

gases. 

Outputs 

1. Status of air multi-pollutant control reviewed (international and local) 

2. Methodology and tools for air multi-pollutant control developed 

3. Strategies, guidelines and supporting measures of air multi-pollutant control developed 

4. Multi-Pollutant control strategy tested in pilot city 

The total budget for the project is NOK 26.19 mill. The Norwegian grant for this project is NOK 

22.32 mill. The Chinese side provides a contribution of NOK 3.87 mill.  

The project agreement was signed on November 26, 2012. The time-frame for the project in the 

signed agreement is 2012-2015. The formal kick-off meeting was held in December of 2012. The 

project will be finalized by the end of 2015. 

MOFCOM has the overall responsibility for the Project and MEP supervises the implementation 

of the Project. The main project implementing partners consist of the Norwegian Climate and 

Pollution Agency (Klif), now named Norwegian Environment Agency (NEA), and the Chinese 

Academy for Environmental Planning (CAEP) under Ministry of Environmental Protection 

(MEP).   

PURPOSE OF THE REVIEW 

The purpose of the review is to focus upon progress to date and the effectiveness and efficiency 

of the project, i.e. the extent to which the purpose and outputs are being achieved, and if the 

progress has been made in accordance with the work plan and budget. Expected impact should 

be assessed to the degree possible.  

SCOPE OF WORK 

-Institutions to be interviewed in Norway: NEA, Norwegian Institute for Air Research (NILU) 



Mid-Term Review of “Urban Atmostpheric Multi-Pollutant Prevention and Control in China” 

 

Scanteam – Draft Report – 24 –      

and Vista Analysis.  

-Institution to be interviewed in Vienna: International Institute for Applied Systems Analysis 

(IIASA) 

-Institutions to be interviewed in Beijing: Norwegian Embassy in Beijing, MOFCOM, MEP, 

CAEP and Tsinghua University.  

-The review team will also visit Urumqi (pilot city for the project) where the main contact point 

is Urumqi Environmental protection Bureau (UEPB)  

 

The following questions will be indicative for the work of the review team: 

 What are the biggest challenges for China in urban atmospheric multi-pollutant 

prevention and control, technologically and policy wise? Has the project been able to 

produce inputs and basis for suggestions on how to meet these challenges in a scientific 

and pragmatic way?  

 How has the project contributed to Chinese authorities' technological know-how and 

policy formulation on urban atmospheric pollution prevention and control?    

 Are all the relevant stakeholders, especially those at local level, adequately involved in 

the project implementation and shared with adequate information about the project?  

 Has the Norwegian expertise being shared through the project activities been found 

relevant and useful for the project implementation and China's work in this area? How 

can the Norwegian expertise and experience be utilized to tackle the relevant challenges 

in China at both national and local levels?  

 How are the cross-cutting issues handled in the project: gender, anti-corruption and 

project sustainability? 

 Has the project management (including financial management) on the Norwegian side 

– and on the Chinese side - been carried out in a professional and efficient manner? Is 

the reporting following the agreed outline?  

 A potential second phase is being discussed, the consultants should to the degree 

possible advise on priorities for further cooperation in this field. 

 

APPROACH, TIMING AND PLANNED RESULTS OF THE PROJECT REVIEW 

The review will take place in late 2014.  The review will include interviews with relevant 

partners and institutions in Oslo, Vienna and Beijing, a two-day field visit to Urumqi as well as 

archive material and reports produced by the project will form the basis for a review report. 

The Review Team should present their main findings and recommendations to CAEP and the 

Norwegian Embassy before leaving Beijing.  

The review report shall be in English language and not exceed 20 pages (excluding annexes). 

The dates for the draft report and the final report should be agreed with the Embassy and CAEP. 

The Report should include: 

0 Executive summary 

1 Introduction 

2. Project Description and comments on project design 

3 Project status assessment 
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4 Project efficiency, impact and sustainability

5 Conclusions and recommendations

Relevant Annexes

REVIEW TEAM COMPOSITION

Norwegian/International consultant (Team leader)
Norwegian technical expert (to be decided)

Chinese technical expert

An interpreter will be provided for the team, with the relevant costs to be covered by the
Norwegian Embassy.

The interviews in Norway and in Vienna will be done only by the Norwegian/Intenational
expert



Mid-Term Review of “Urban Atmostpheric Multi-Pollutant Prevention and Control in China” 

 

Scanteam – Draft Report – 26 –      

Annex B: Persons Interviewed 

 CAEP: 

 Lei Yu Deputy Director of Department of Atmospheric Environment, CAEP 

 Liu Wei  

 Ning Miao 

 

CRAES:  

 Meng Fan, Dean of Atmospheric Science Institute 

 

IIASA  

 Zbigniew Klimont 

 

MEP:  

 Huang Miao (Deputy Director –level, Division of European Affairs).   

 Li Yang, Division of Air Pollution and Noise Control, Department of Prevention and 

Control of the Pollution 

 

MOFCOM:  
 Zhang Lei 

 

Norwegian Embassy in China, Beijing: 

 Mr. Tor Skudal 

 Mr. Jan Wilhelm Grythe 

 Yinglang Liu 

 

Norwegian Environmental Agency (NEA) 

 Kari Kjønningsen 

 Roar Gammelsæter 

 

Norwegian Insititute for Air Research (NILU) 

 Trond Bøhler 

 

Tsinghua University:  

 Wu Ye 

 Xu Jiayu 

 Zhou Yu 

 

Urumqi Environmental Protection Bureau (UEPB): 

 Zhao Shiying, Deputy Director of UEPB 

 Bian Jiang, Division Head of Environment Monitoring & Supervision 

 Song Xiangyang, Division Head o S&T Education 

 Feng Peng, Deputy Director of Environment Monitoring Station 

 Wang Yong,  Director of UAES 

 Zhang Xinli,   (Project manager) from UAES 

 

Urumqi Academy of Environment Sciences (UAES): 

 Wang Yong, Director of UAES 
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 Zhang Xinli,  Sino-Norway MP Project manager 

 Qian Shuhong,  Division Head 

 He Hongyan,  Division Head 
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Annex C: Main documents consulted 

 

CAEP  (June 2013) Revised Project Document. Sino-Norwegian project on Urban atmospheric 

multi-pollutant prevention and control in China.  

CAEP (April 2014) Output 2 Report. Multi-pollutant control in China and Europe 

CAEP (Oct 2014) Features of Air Pollution in China 

CAEP (Nov 2014) Draft Output 3 Report. 

CAEP (Nov 2014) Project Progress Report 

MFA (2012) Decision Document Urban Atmospheric Multi-Pollutant Control 

MFA (2012) Project Agreement between MoF and MOFCOM 

NCG (June 2012) Appraisal of the draft project application on the Sino-Norwegian project on 

Urban atmospheric multi-pollutant prevention and control in China. 

NEA (2013) Institutional Cooperation Agreement between NEA and CAEP 

NEA (2013) Project Agreements between NEA and NILU, IIASA and Vista  

UAES (2014) Status report on MP, Urumqi  

 

 

 

 

 




